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1.  Originator

Darryl M. Washington

2.  Log Date:

 3/6/03

3.  CCR #:
  

   03-0159

4. Rev:

    -

5.  Tel:

x0734

6. Rm #:

2079

7. Dept.

SE

8. CCR Title: Install AMASS 5.3.1 API for Synergy III Data Pool

9. Originator Signature/Date

        /s/ Darryl M. Washington 3/5/03

10.   Class

        IN

11.  Type:

CCR

12. Need Date: 03/05/03

13.  Office Manager Signature/Date

      /s/ A. Abtahi  3/6/03

14.  Category of Change:

Other

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted (Review and submit
checklist):
            

17. Schedule
Impact:
          

18.   CI(s) Affected:          

19.  Release Affected by this Change:
6A

20. Date due to Customer:
          

21.  Estimated Cost:

None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
For Synergy III Data Pool,  two utilities were created; fileincache and fileVolume  executables have been delivered with the Data
Pool EcDlAmassAccess.iu on the archive server hosts.   These executables were developed using the AMASS API, and are
executed during the Data Pool insert process.  The utilities need to be recompiled using the AMASS 5.3.1 API.  The AMASS 5.3.1
API needs to be installed in a shared location for the developers to accsess.

24.  Proposed Solution:  (use additional sheets if necessary)
Install AMASS API  in /tools/amassapi5.3.1 (cree; sebring; corvette, s0mog01; scully).  The file can be found on lemmings:
  /data0/CM_INBOX/AMASS5.3.1/AM31_api_2.TAR.gz
These utilities will be recompiled on the EDF Development String, and deliverd to the PVC for testing.

25.  Alternate Solution:  (use additional sheets if necessary)
          

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
The 6A.07 delivery will be delayed until these utilities are recompiled and tested.

27.  Justification for Emergency (If Block 15 is “Emergency”):
The 6A.07 delivery will be delayed until these utilities are recompiled and tested.

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
           /s/ Kevin Lange   3/7/03

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS

33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O


